Activity Report #21 (March 16 – March 23)  
VERTIGO²  
March 23, 2005

VERTIGO Project Manager: Mimi Phan  
Team Members:  
Kevin Boyce (not received)  
Jeff Laub (not received)  
Prateek Mohan  
Ryan Strauss  
Duro Taylor (not received)  
Calvin Turzillo (not received)

- The VERTIGO² team had two meetings within the duration of the past two weeks.  
- The first meeting was held on Friday, March 18. The team did a progress check to see where everyone was based on schedule. New assignments were also made. Coding issues were addressed.  
- An attempted second meeting was held on Tuesday, March 22. The team had planned to go over communications issues between the base station and the PIC.

Mimi Phan

- went to team meetings  
- programmed/tested joystick component for control system  
- researched joystick issues as well as PIC abilities  
- project management tasks (updated gantt chart, activity reports, meeting planning)

18 hours

Prateek Mohan

- went to team meetings (software team meeting and general team meeting)

3 hours

Ryan Strauss

- went to team meetings  
- went to AE project presentation for Dr. Sepri

3 hours
Budgeted Hours Spent:

**Mimi Phan**

Budgeted Hours = 8 hours = 480 minutes  
Actual Hours Spent = 18 hours = 1080 minutes  
Percentage of hours worked = $100 - \left(\frac{(480 - 1080) \times 100}{480}\right) = 150\%$

Percentage of hours = $100 - 150 = -50\%$

**Prateek Mohan**

Budgeted Hours = 8 hours = 480 minutes  
Actual Hours Spent approx. ≈ 3 hours = 180 minutes  
Percentage of hours worked = $100 - \left(\frac{(480 - 180) \times 100}{480}\right) = 37.5\%$

Percentage of hours = $100\% - 37.5\% = 62.5\%$

not worked

**Ryan Strauss**

Budgeted Hours = 8 hours = 480 minutes  
Actual Hours Spent approx. ≈ 3 hours = 180 minutes  
Percentage of hours worked = $100 - \left(\frac{(480 - 180) \times 100}{480}\right) = 37.5\%$

Percentage of hours = $100\% - 37.5\% = 62.5\%$

not worked