VERTIGO Project Manager: Mimi Phan

Team Members:
Kevin Boyce
Jeff Laub (not received)
Prateek Mohan
Ryan Strauss (not received)
Duro Taylor (not received)
Calvin Turzillo

- After the validation review, the VERTIGO^2 team hasn't had any meetings. Team members have been working on the project individual for the duration of the week. The next meeting will be held this afternoon at the 3 pm where the team will work on finalizing systems for display, fixing the plane, and working on display material.

Mimi Phan

- started working on display material
- project management tasks (planning, activity reports)

8 hours

Kevin Boyce

- Worked on launch collateral (pamphlet and press release)
- worked on on-board control system( PIC board)
- created test code for PIC

8 hours

Prateek Mohan

- assisted Kevin in re-building circuit board
- started working on display material with Mimi
- updated website

8 hours

Calvin Turzillo
• Worked on various technical issues
• Built motor controllers
• Worked on programming motor controllers
• Took care of various technical issues
• Did some shopping trips
• Made several phone calls to companies
• Worked with motor manufacturer
• Worked on Crimson layout for senior design special newspaper
• Assisted other teams in launch collateral

41 hours

Budgeted Hours Spent:

Mimi Phan

Budgeted Hours = 8 hours = 480 minutes
Actual Hours Spent = 8 hours = 480 minutes
Percentage of hours worked = 100 – \(\frac{(480 - 480) \times 100}{480}\) = 150%

Percentage of hours = 100 – 150 = -50%

Kevin Boyce

Budgeted Hours = 8 hours = 480 minutes
Actual Hours Spent = 4 hours = 480 minutes

Percentage of hours worked = \(\frac{(480 - 480) \times 100}{480}\) = 100%

Percentage of hours = \(\frac{(480 - 480) \times 100}{480}\) = 0%
not worked

Prateek Mohan

Budgeted Hours = 8 hours = 480 minutes
Actual Hours Spent approx. \(\approx\) 8 hours =480 minutes

Percentage of hours worked = 100 – \(\frac{(480 - 480) \times 100}{480}\) = 100%

Percentage of hours= 100 - 100 = 0.0%
not worked

Calvin Turzillo
Budgeted Hours = 8 hours = 480 minutes
Actual Hours Spent = 41 hours = 2460 minutes

Percentage of hours worked = 513%
Percentage of hours not worked = 0%